



Weatherproofing Technologies, Inc.

PROJECT:

5069382-HARRISBURG SD-FOOSE ES-RESTORE OF ROOFS A, E, H,
M1, AND N1
1301 SYCAMORE ST
HARRISBURG, PA 17104

OWNER CHANGE ORDER

Change Order #: 3

Initiation Date: 07/21/2026

To Owner: Harrisburg SD
Address: 1010 N 7TH STREET
HARRISBURG, PA 17102
Contract/PO Date: 10.31.2025
Contract/PO#: FULLY EXECUTED CONTRACT

The following is a change from the original scope of work for the above referenced job:

Scope Change Detail	\$ Amount
DEDUCT for three (3) unused inspection days	\$-5,090.48
TOTAL	(\$5,090.48)

The original Contract Sum was	\$376,459.97
Net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$376,459.97
The amount Contract Sum will be adjusted by this Change Order in the amount of	\$-5,090.48
The new Contract Sum, including this Change Order, will be	\$371,369.49
The Contract Time could be increased by (working days)	0
The Date of Substantial Completion as of the date of this Change Order, therefore, is	

APPROVED BY:

Weatherproofing Technologies, Inc.

Signature: _____

Print Name: _____

Date: _____

Owner:

Signature: _____

Print Name: _____

Date: _____