



Dallastown Area School District Board of School Directors 9/10/26 BOARD / BUSINESS MEETING

September 10, 2026 ▪ 6:30 PM
HS LGI Room

1. PLEDGE OF ALLEGIANCE - Mr. Pantano

Description:

This meeting is being recorded. ([Link to past Audio Recordings](#))



Effective January 19, 2023, in accordance with School Board Policy 006-BOG-1, all Board / Business Meetings of the Dallastown Area School District will be live streamed.

- *Live stream will only be available at the DASD Board of School Directors Monthly Board / Business Meetings where deliberation and action take place.*
- *There will be no video recording, only live streaming.*
- *Projection of the stream will include the projection of the agenda and documents with the featured "speaker view" of the Board in the corner of the screen.*
- *A disclosure will be stated at the opening of the meeting that the meeting is being live-streamed.*
- *Public comment must be made in person unless the meeting is fully virtual. DISCLAIMER: Public comment is captured as part of the live stream and an audio recording is retained and posted on the district website for one year.*
- *If the Board President determines a need to host a fully virtual meeting for the Board / Business meetings or Board Workshops, Zoom preregistration is required for public comment.*
- *Only audio recordings will be used for reposting - there will be no retention of video/stream. Audio recordings will be retained for one full previous school year.*

The DASD Board Meeting YouTube Channel/Live Stream Channel can be found at <https://bit.ly/DASDSchoolBoard>.

2. ROLL CALL & EXECUTIVE SESSION ANNOUNCEMENT - Mr. Pantano

Description:

An Executive Session was held prior to this evening's meeting to review this evening's approval items, discuss personnel matters, review options for solicitor agreement renewal or RFP, and review upcoming agenda items.

3. APPROVAL OF BOARD AGENDA

4. COMMENTS FROM THE PUBLIC

Description:

The School Board and Administration welcome comments from in-person attendees. All individuals wishing to participate in a public open Board meeting shall register their intent with the Board Secretary in advance of comment via the Public Comment Sign Up google form located on the School Board tab of the district [website](#) or via the QR code below. Participants must preface their comments by announcing their name, municipality, and group affiliation, if applicable. Comments are to adhere to the

following:

1. The first opportunity for public comment must be aligned to identified agenda topics.
2. The second opportunity for public comment may address agenda topics as well as topics beyond the agenda, but must, in any event, be topics which may reasonably come before the Board.
3. Individual comments should be limited to three (3) minutes or less:
 - o At two (2) minutes and 45 seconds, the Host will provide a signal.
 - o At three (3) minutes, he will ask the individual to stop sharing comments.
 - o The President may suspend the thirty (30) minutes limit per comment.
4. When several individuals wish to address the same topic, total comment time will be limited to 30 minutes per topic during each opportunity for public comment.
5. For comments beyond the designated time limits, individuals are encouraged to communicate directly with Board Members outside of the public meeting setting.

Participants are encouraged, but not required, to direct all statements and questions to the presiding officer and/or to the Board as a whole. The Public Comment period is an opportunity to be heard by the Board but not to engage in dialogue. Any Board member or Administrative input responding to Public Comment will be after the end of the Public Comment period. Board members are not required to respond to public comment. Please refer to [Policy 903](#) for further public comment guidelines. Please scan the QR code below to register your intent to make public comment.



5. CONSENT ITEM(S)

5.A. Board Minutes: Previous Meeting(s)

Attachments:

5.A - 8.20.26 Board Meeting Minutes - signed 5

6. ACTION ITEM(S)

7. FINANCE ITEMS

7.A. 2027-28 Budget Timeline - Mr. Rohrbaugh

Attachments:

7.A - 2027-28 Budget Timeline - 9.10.26 10

8. BUILDING AND CAPITAL PROJECTS

8.A. Bond Fund Update - Mr. Rohrbaugh

Attachments:

8.A - Bond Fund Update - 9.10.26 11

8.B. York Township Elementary Building Project - Dr. Doll

Attachments:

8.B - Abacus Construction Mgmt Report - YTE Building Project - 9.10.26 18

8.C. Ore Valley Elementary Building Project - Dr. Doll

8.D. Buildings and Grounds Report - Review of Summer Projects - Mr. Heilman Attachments:

8.D - B&G Summer Projects Update - 9.10.26

25

9. GENERAL INFORMATION ITEM(S)

10. CALENDAR OF BOARD EVENTS

Description:

DATE	TIME	MEETING/EVENT	LOCATION
Thursday, September 17, 2026	6:30 p.m.	Board / Business Meeting	HS LGI Room
Thursday, October 8, 2026	6:30 p.m.	Board / Business Meeting	HS LGI Room
Thursday, October 22, 2026	6:30 p.m.	Board / Business Meeting	HS LGI Room

For complete transparency: Presentations and discussion will be held during one of the two (2) monthly Business/Board meetings or during the Board Workshop/Retreat session. The public is always welcome to attend Business/Board meetings as well as public Board workshops/retreats. To make public comment at an upcoming Business/Board meeting, please register your intent via the QR code contained in the 'COMMENTS FROM THE PUBLIC' section of the board agenda as well as on the district website [HERE](#). Board meeting agendas are accessible via the online agenda-management program: [Keystone Agenda](#). Please follow this link to [DASD Board Meeting Dates](#). Most meetings are open to the public and held in the High School LGI room located at 700 New School Lane, Dallastown, PA 17313.

11. COMMENTS FROM THE PUBLIC

Description:

The School Board and Administration welcome comments from in-person attendees. All individuals wishing to participate in a public open Board meeting shall register their intent with the Board Secretary in advance of comment via the Public Comment Sign Up google form located on the School Board tab of the district [website](#) or via the QR code below. Participants must preface their comments by announcing their name, municipality, and group affiliation, if applicable. Comments are to adhere to the following:

1. The first opportunity for public comment must be aligned to identified agenda topics.
2. The second opportunity for public comment may address agenda topics as well as topics beyond the agenda, but must, in any event, be topics which may reasonably come before the Board.
3. Individual comments should be limited to three (3) minutes or less:
 - o At two (2) minutes and 45 seconds, the Host will provide a signal.
 - o At three (3) minutes, he will ask the individual to stop sharing comments.
 - o The President may suspend the thirty (30) minutes limit per comment.
4. When several individuals wish to address the same topic, total comment time will be limited to 30 minutes per topic during each opportunity for public comment.
5. For comments beyond the designated time limits, individuals are encouraged to communicate directly with Board Members outside of the public meeting setting.

Participants are encouraged, but not required, to direct all statements and questions to the presiding officer and/or to the Board as a whole. The Public Comment period is an opportunity to be heard by the Board but not to engage in dialogue. Any Board member or Administrative input responding to Public Comment will be after the end of the Public Comment period. Board members are not

required to respond to public comment. Please refer to [Policy 903](#) for further public comment guidelines. Please scan the QR code below to register your intent to make public comment.



12. BOARD COMMENTS / CORRESPONDENCE

13. ADJOURNMENT



Dallastown Area School District

8/20/26 BOARD / BUSINESS MEETING MINUTES

Thursday, August 20, 2026 ▪ 6:30 PM
HS LGI Room, 700 New School Lane, Dallastown, PA 17313

1. PLEDGE OF ALLEGIANCE - Mr. Pantano

The regular business meeting of the Dallastown Area School District Board of School Directors convened on Thursday, August 20, 2026, in the High School LGI Room. Board President, Anthony Pantano, called the meeting to order at 6:30 p.m. The Pledge of Allegiance followed.

2. ROLL CALL & EXECUTIVE SESSION ANNOUNCEMENT - Mr. Pantano

Mr. Pantano noted Mr. Dotterweich would be arriving late and all other board members were present in-person. He announced no Executive Session had been held since August 13, 2026. Board meeting attendees are noted on the attached attendance sign-in sheet. Mr. Dotterweich arrived at 6:39 p.m. during the PSBA Liaison Report.

2 - 8.20.26 Board Meeting Roll Call Sheet

3. APPROVAL OF BOARD AGENDA

Motion to approve the board meeting agenda as presented. This motion, made by Eric Pierce and seconded by Dina Aubel, Carried.

Wesley Anderson:	Yea
Dina Aubel:	Yea
Matthew Charvat:	Yea
James Cohn:	Yea
Karl Dotterweich:	Absent
Albert Granholm:	Yea
Anthony Pantano:	Yea
Eric Pierce:	Yea
Scott Wingard:	Yea

Yea: 8, Nay: 0, Absent: 1

By voice vote, the motion passed (8-0).

4. COMMENTS FROM THE PUBLIC

There were no public comments.

5. SPECIAL PRESENTATION(S)

There were no special presentations.

6. SPECIAL REPORT(S)

6.A. Superintendent Report - Dr. Doll

In the Superintendent Report, Dr. Doll highlighted various summer events (STEAM, athletic, music, MCJROTC camps) and expressed gratitude to B&G for doing an excellent job on preparing DASD schools and buildings for the new school year. He shared a photo of the newest educators joining DASD for the 2026-2027 school year following new teacher orientation and opening day convocation events. Dr. Doll reviewed several important start-of-school dates and noted annual agreements must be completed in Skyward in order for parents and guardians to view student schedules and assignments.

August 19: Grades 7 & 9 (7:35 AM - 10:55 AM)

August 20: Grades 1-12

August 26: Kindergarten

Dr. Doll also outlined the website staff directory and detailed step-by-step parent and guardian communication protocols for both general education and special education concerns. He announced the reopening of the stadium on August 24, 2026, and directed families to the online district calendar for upcoming events.

6.A - Superintendent's Report - 8.20.26


7. CONSENT ITEM(S)

Motion to approve Consent Items as presented. This motion, made by Eric Pierce and seconded by Dina Aubel, Carried.


Wesley Anderson:	Yea
Dina Aubel:	Yea
Matthew Charvat:	Yea
James Cohn:	Yea
Karl Dotterweich:	Absent
Albert Granholm:	Yea
Anthony Pantano:	Yea
Eric Pierce:	Yea
Scott Wingard:	Yea

Yea: 8, Nay: 0, Absent: 1

By voice vote, the motion passed (8-0).



President



Secretary



Treasurer

7.A. Board Minutes: Previous Meeting(s)

7.A - 8.13.26 Board Meeting Minutes - signed

7.B. Treasurer's Report

7.B - Treasurer's Report - 8.20.26

7.C. Expenditures Report

7.C - Expenditures Report - 8.20.26

7.D. Revenue Report

7.D - Revenue Report - 8.20.26

7.E.AP Check Register

7.E - Check Register July 2026 - 8.13.26

7.E - List of Bills - July 2026 - 8.13.26

7.F. Personnel Report

7.F - Personnel Report - FINAL - 8.18.26

7.G. Rental Requests

7.G - Rentals Report - 8.20.26

7.H. Asset Disposal

7.H - Asset Disposal List - 8.20.26

7.I. Student Activities Accounts

7.I - DAHS Student Activities - FY26 4th Qtr HSAA Board Report - 8.20.26

7.I - DAMS - April - June 2026 Student Activity Report - 8.20.26

7.I - DAMS - April - June 2026 Hospitality Report - 8.20.26

7.J. Student Settlement Agreement

8. ACTION ITEM(S)

There were no action items.

9. INFORMATION ITEM(S)

9.A. August 2026 Policy Packet - Dr. Heffler / Mr. Pierce

Mr. Pierce noted all policy changes discussed at the 8/4 Policy Committee Meeting are reflected in the attached policy packet and he recommended approval at the 9/17 Board Meeting.

9.A - 8.4.26 Policy Committee Meeting Minutes

9.A - August 2026 Policy Packet for Consideration and Public Review - 8.13.26

9.B. PSBA Liaison Report - Mr. Pierce

Mr. Pierce shared two resources available on the PSBA Portal:

An Essentials of School Finance PDF guide.

An Act 20 special education funding guide.

He alerted the board to an information item which is scheduled for the 9/17 Board Meeting regarding the upcoming PSBA Officer Candidate elections. He encouraged the board to review the slate of candidates in advance of the board vote at the 10/8 Board Meeting.

Mr. Pierce highlighted a School Safety and Preparedness course available through Millersville University at a cost of \$950 (not reimbursed by the district). He shared the registration deadline is 9/30/26 and the course runs from October through November.

Another session is available from February - March and the registration deadline is 1/27/27.

9.C. LIU Board Reports - Mr. Wingard

Mr. Wingard encouraged the board to review the attached Board Report and Cabinet Report.

9.C - 8.11.26 LIU Board Report

9.C - 8.11.26 LIU Cabinet Report

9.D. YCST JOC and Tech Authority Reports - Mr. Granholm

Mr. Granholm reported no Authority meeting was held in July, and summer activity at the JOC was light. He highlighted current YCST enrollment is at 1,746 total students, of which 178 are DASD students. He shared the top four high-demand programs include Information Technology (IT), Medical, Welding, and Culinary Arts. He noted applications far exceed available classroom capacity.

9.D - 7.23.26 YCST Board Report

9.E. York Adams Tax Bureau Report - Mr. Anderson

Mr. Anderson reported the YATB processed 75% of earned income tax returns semi-automatically due to electronic filing and improved scanning software. He noted this reduced unit processing costs and increased funds returned to member school districts. He shared the goal for next year is to increase this percentage by closing online filing opt-out loopholes for large employers. He added Lycoming Township recently joined the network, and YATB is currently evaluating Altoona School District. Expanding the user base for their proprietary software helps defray overhead costs which in turn, benefits the district. He noted a special meeting is scheduled for next Monday and will focus on final bid selections to upgrade IT server capacity, backups, and security. Capital funds are already fully allocated for this project, requiring no additional money to be raised.

9.E - 7.27.26 YATB Board Minutes

10. CALENDAR OF BOARD EVENTS

Mr. Pantano highlighted the calendar of board events.

11. CONFERENCE REQUESTS

Mr. Pantano noted the attached conference requests for review.

11 - Conference Requests - 8.14.26

12. COMMENTS FROM THE PUBLIC

There were no public comments.

13. BOARD COMMENTS / CORRESPONDENCE

Mr. Wingard thanked all involved with the Convocation program. He thoroughly enjoyed it. He also thanked B&G for all their hard work getting the schools and buildings ready for the new school year.

Mr. Pierce added his pleasure with the Convocation game show portion.

Mr. Pantano also enjoyed Convocation and mingling with staff.

14. ADJOURNMENT

The meeting adjourned at 6:45 p.m.

Respectfully submitted,



Lisa B. Little, Board Secretary

Dallastown Area School District Budget Development Timeline FY 2027-28

January 2027

- Board Meeting
 - January 14
 - Baseline Projection for 2027-28
 - Discussion on Major Budget Drivers
 - Salaries
 - Health Care
 - Transportation
 - LIU & Out of District Placements
 - Non-Public Tuition
 - Budget Resolution
 - Energy Costs
 - Review Technology Plan

February 2027

- Board Meeting
 - February 11
 - Review Staffing Proposal for 2027-28
 - Alera Group Presentation on Health Care for 26-27 & 27-28
 - February 18
 - Board Affirmation of Staffing Recommendation for 27-28

March 2027

- Governor's Budget released
- Incorporate Governor's Budget assumptions into District Budget process
- Board Meeting
 - March 11
 - Budget Status Update for 2026-27
 - March 18
 - Budget Presentation for 2027-28
 - Release the Budget Documents for Board Review

April 2027

- April 15 – Board Meeting
 - Proposed Final Budget Discussion 2027-28
 - Approve Proposed Final Budget – April 15, 2027

May 2027

- May 13 – Board Meeting
 - Budget Status Update for 2026-27
 - Update on any changes to the Proposed Final Budget for 2027-28

June 2027

- June 10 – Board Meeting
 - Approve Final Budget - June 10, 2027

Summary of the Bond Fund

9/4/2026

	Previous Month Total	August Expense	August Interest	New Balance
2023 Bond Fund	2,992,820.53	2,265,247.68	6,184.01	733,756.86
2026 Bond Fund	27,832,591.32		389.36	27,832,980.68
	Total Bond Fund Cash Balance Thru August			\$ 28,566,737.54
Project Costs to Date				
Leaders Heights Project			\$	35,537,403.14
Ore Valley Project			\$	668,748.93
York Township Project			\$	7,960,523.76
TOTAL			\$	44,166,675.83

Leaders Heights Elementary Project

Approved Budget	\$ 37,213,266
Estimated Final Cost of Project	\$ 36,563,266
Difference	\$ 650,000

Leaders Heights Elementary Project		A+B+D		Total Cost of Project	
				\$35,792,048	
Vendor	Descriptions	A Board Approved Contract Amount	B Change Orders	C Amount Paid to Date	(A + B) - C Outstanding Balance
Lobar, Inc.	General Contractor	\$ 20,752,000.00	\$ 555,252.67	\$ 21,296,752.67	\$ 10,500.00
North Bay Mechanical	Mechanical Contractor	\$ 4,310,000.00	\$ 7,032.00	\$ 4,080,475.20	\$ 236,556.80
Jay R. Reynolds	Plumbing Contractor	\$ 1,645,400.00	\$ 42,159.00	\$ 1,682,559.00	\$ 5,000.00
McCarty & Son, Inc.	Electrical Contractor	\$ 3,609,272.00	\$ (32,607.46)	\$ 3,576,664.54	\$ -
Pre-Purchased Equipment - Trane	Mechanical Equipment	\$ 678,325.00	\$ -	\$ 678,325.00	\$ -
Pre-Purchased Equipment - Graybar	Electrical Equipment	\$ 76,291.00	\$ -	\$ 73,703.00	\$ 2,588.00
Pre-Purchased Equipment - Winter Engine	Emergency Equipment	\$ 69,200.00	\$ -	\$ 69,200.00	\$ -
Total		\$ 31,140,488.00	\$ 571,836.21	\$ 31,457,679.41	\$ 254,644.80

Soft Cost Budget**\$ 6,072,778.00**

Vendor	Descriptions	Estimated Cost		Outstanding	
		Amount	Change Orders	Amount	Balance
RLPS Architects	Architect	\$ 1,762,726.00		\$ 1,800,010.80	\$ (37,284.80)
Site Design Concepts	Civil Engineer	\$ 311,400.00		\$ 47,375.63	\$ 264,024.37
Abacus	Construction Manager	\$ 325,000.00		\$ 351,390.00	\$ (26,390.00)
Cumberland Analytical	Asbestos Consultant	\$ 30,000.00		\$ 27,230.00	\$ 2,770.00
R.L. Abatement	Asbestos Contractor	\$ 100,000.00		\$ 123,394.04	\$ (23,394.04)
ECS Mid-Atlantic	Geotechnical Borings	\$ 17,600.00		\$ 27,790.00	\$ (10,190.00)
ECS Mid-Atlantic	Special Inspections	\$ 100,000.00		\$ 91,234.95	\$ 8,765.05
York Township	Engineering Review	\$ 30,005.00		\$ 42,013.00	\$ (12,008.00)
TBD	Commissioning	\$ 100,000.00			\$ 100,000.00
River Valley Landscaping Inc.	Playground Equipment	\$ 200,000.00		\$ 196,116.00	\$ 3,884.00
Miscellaneous Expenses	Application Fees	\$ 137,700.00		\$ 99,185.35	\$ 38,514.65
Miscellaneous Expenses	Technology	\$ 778,512.00		\$ 362,219.65	\$ 416,292.35
Miscellaneous Expenses	Furniture	\$ 934,215.00		\$ 911,764.31	\$ 22,450.69
Miscellaneous Expenses	Construction Contingency	\$ 1,245,620.00	\$ 571,836.21		\$ 673,783.79
Total Soft Cost Expenses		\$ 6,072,778.00	\$ 571,836.21	\$ 4,079,723.73	\$ 1,421,218.06

D

Ore Valley Elementary Project

Approved Budget	TBD
Estimated Final Cost of Project	\$ -
Difference	\$ -

Ore Valley Elementary Project		A+B+D		Total Cost of Project	
				\$668,749	
Vendor	Descriptions	A Board Approved Contract Amount	B Change Orders	C Amount Paid to Date	(A + B) - C Outstanding Balance
TBD	General Contractor	\$ -	\$ -	\$ -	\$ -
TBD	Mechanical Contractor	\$ -	\$ -	\$ -	\$ -
TBD	Plumbing Contractor	\$ -	\$ -	\$ -	\$ -
TBD	Electrical Contractor	\$ -	\$ -	\$ -	\$ -
Total		\$ -	\$ -	\$ -	\$ -

Soft Cost Budget

TBD

Vendor	Descriptions	Estimated Cost		Change Orders	Outstanding	
		Amount			Amount	Balance
RLPS Architects	Architect	\$ 275,000.00			\$ 613,078.20	\$ (338,078.20)
Site Design Concepts	Civil Engineer	\$ -			\$ 44,726.73	\$ (44,726.73)
TBD	Construction Manager	\$ -				\$ -
TBD	Asbestos Consultant	\$ -				\$ -
TBD	Asbestos Contractor	\$ -				\$ -
TBD	Geotechnical Borings	\$ -				\$ -
TBD	Special Inspections	\$ -				\$ -
York Township	Engineering Review	\$ -			\$ 3,039.00	\$ (3,039.00)
TBD	Commissioning	\$ -				\$ -
TBD	Playground Equipment	\$ -				\$ -
Miscellaneous Expenses	Application Fees	\$ -			\$ 7,905.00	\$ (7,905.00)
Miscellaneous Expenses	Technology	\$ -				\$ -
Miscellaneous Expenses	Furniture	\$ -				\$ -
Miscellaneous Expenses	Construction Contingency	\$ -				\$ -
Total Soft Cost Expenses		\$ 275,000.00	\$ -		\$ 668,748.93	\$ (393,748.93)

D

York Township Elementary Project

Approved Budget	\$ 30,703,014
Cost of Front Entrance	\$ (882,133)
Building Construction Cost	\$ 29,820,881
Estimated Final Cost of Project	TBD
Difference	\$ -

York Township Elementary Project		A+B+D		Total Cost of Project	
				\$28,285,276	
Vendor	Descriptions	A Board Approved Contract Amount	B Change Orders	C Amount Paid to Date	(A + B) - C Outstanding Balance
Lobar Inc.	General Contractor	\$ 13,659,000.00	\$ -	\$ 1,572,344.10	\$ 12,086,655.90
Myco Mechanical Inc.	Mechanical Contractor	\$ 5,074,000.00	\$ 9,784.89	\$ 2,245,681.25	\$ 2,838,103.64
Jay R. Reynolds Inc.	Plumbing Contractor	\$ 1,861,600.00	\$ 27,214.00	\$ 504,579.60	\$ 1,384,234.40
Lobar Inc.	Electrical Contractor	\$ 5,000,000.00	\$ -	\$ 997,567.38	\$ 4,002,432.62
York Excavating LLC	Site Contractor	\$ 798,289.00	\$ (4,866.29)	\$ 793,422.71	\$ -
Engles & Fahs, Inc.	Electrical Contractor	\$ 88,710.00	\$ -	\$ 88,710.00	\$ -
Pre-Purchased Equipment - Colonial Electric	Electrical Equipment	\$ 66,925.00		\$ 53,599.57	\$ 13,325.43
Total		\$ 26,548,524.00	\$ 32,132.60	\$ 6,255,904.61	\$ 20,324,751.99

Soft Cost Budget**\$ 4,154,490.00**

Vendor	Descriptions	Estimated Cost		Outstanding	
		Amount	Change Orders	Amount	Balance
RLPS Architects	Architect	\$ 1,539,866.00		\$ 1,296,724.57	\$ 243,141.43
Site Design Concepts	Civil Engineer	\$ 20,450.00		\$ 41,869.29	\$ (21,419.29)
Transportation Resource Group	Traffic Engineer	\$ 18,000.00		\$ 11,794.25	\$ 6,205.75
Abacus	Construction Manager	\$ 300,000.00		\$ 46,580.00	\$ 253,420.00
Cumberland Analytical	Asbestos Consultant	\$ 10,000.00		\$ 610.00	\$ 9,390.00
R.L. Abatement	Asbestos Contractor	\$ 20,000.00		\$ 8,170.00	\$ 11,830.00
ECS Mid-Atlantic	Special Inspections	\$ 50,000.00		\$ 5,742.50	\$ 44,257.50
ECS Mid-Atlantic	Special Inspections (Front Ent.)	\$ 5,800.00		\$ 5,741.25	\$ 58.75
York Township	Engineering Review	\$ 46,793.00		\$ 36,474.00	\$ 10,319.00
TBD	Commissioning	\$ 75,000.00			\$ 75,000.00
TBD	Playground Equipment	\$ -			\$ -
Miscellaneous Expenses	Application Fees	\$ 77,442.00		\$ 68,570.60	\$ 8,871.40
Miscellaneous Expenses	Technology	\$ 530,970.00		\$ 182,342.69	\$ 348,627.31
Miscellaneous Expenses	Furniture	\$ 663,713.00			\$ 663,713.00
Miscellaneous Expenses	Construction Contingency	\$ 796,456.00	\$ 32,132.60		\$ 764,323.40
Total Soft Cost Expenses		\$ 4,154,490.00	\$ 32,132.60	\$ 1,704,619.15	\$ 2,417,738.25

D



Project Status Report

Project Name: DASD- York Township Elementary School Project

Month: September 2026

Focus Area: Additions and Alterations Phase 1A

DALLASTOWN AREA SCHOOL DISTRICT York Township Elementary School

September 8 2026



Prepared By: Fred Kendall

Table of Contents

1 Executive Summary Report No. 02

2 Schedule

3 Progress Photos

Notice to proceed date: December 11 2025
Original contract completion date: May 01 2028
Extension of time requested: 0 days
Extension of time approved: 0 days
Percent complete 30 %

Schedule Status: -

Phase 1A- 2026-2027 School year in Session

BUDGET STATUS:

Contract amount: \$25,594,600.00 Total billed to date: \$7,784,506.84
Approved change orders: \$36,998.89 Paid to date: \$7,006,056.15
Revised contract amount: \$25,631,598.89
Pending changes:

PENDING ISSUES:

BRIEF PROJECT STATUS:

- *Select Building Demolition on Going*
- *Courtyard Grading and Concrete layout Complete*
- *Phase 1A Site Domestic Water and Fire lines connected in building. Not Live.*
- *Phase 1A Retaining Wall Backfill Complete*
- *Phase 1A New Storm line and Fixtures 90%*
- *Phase 1A New Generator pad footing complete.*
- *Phase 1A Window Demolition at 50%*
- *Phase 1A New Stair Existing Floor Cut Out Complete*
- *Phase 1A CMU Door and Room Entry work at 90%*
- *Phase 1A Interior HM Frame Installation On going.*
- *Phase 1A New Addition Building Footing Complete*
- *Phase 1A Foundations to Finish Floor Complete*
- *Phase 1A New Addition under Slab Electric 85%*
- *Phase 1A New Addition Under Slab Storm Piping Complete.*
- *Phase 1A New Addition Under Slab Sanitary Piping 95%*
- *Phase 1A New Steel Column Second Floor Above Cafeteria on Going*
- *Phase 1A Electrical RO first and second floor 85%*
- *Phase 1A Electrical Lighting First Floor Mechanical Room and Support Rms Complete*
- *Phase 1A Mechanical piping 1st and 2nd Floor 90%*
- *Phase 1A Mechanical Duct 1st and 2nd Floor 90%*

Progress Photos









2026 SUMMER PROJECT UPDATE

STADIUM TURF AND TRACK




STADIUM TURF AND TRACK



STADIUM TURF AND TRACK



STADIUM TURF AND TRACK




SECONDARY CAMPUS MASONRY REPAIRS







REFRESH SECONDARY CAMPUS BUILDING SIGNAGE



HIGH SCHOOL WRESTLING ROOM - MATS AND PAINT







HIGH SCHOOL MTO STATION CHANGES




HIGH SCHOOL INNOVATION CENTER FLOORING



HIGH SCHOOL TV STUDIO





HIGH SCHOOL TV STUDIO



LEADERS HEIGHTS PLAYGROUND & ENTRANCE



LEADERS HEIGHTS WRESTLING ROOM





DAIS SPECIAL EDUCATION CLASSROOM



OTHER PROJECTS



- Replaced HS Gym equipment control system
- Planned Maintenance and repairs for HS, MS, & DAIS Gym equipment
- Pressure washing at DAIS
- Fire panel modernization at DAIS
- Contracted painting at DAIS
- Replace stair treads in the MS. Stair tower, Auditorium and Cafeteria entrance
- Assisted IT with TVs and Cameras

MISC. PROJECTS DONE BY B&G STAFF



- Detail cleaning of approx. 1,300,000 square feet of buildings
- Moved a lot of furniture at YTE and around the district
- Built and installed Storage shelves for Special Ed classroom at DAIS
- In house Paint crew worked throughout the district
- Reworked electrical for HS Made To Order food stations
- Installed sink in HS Art room.
- Installed bottle filler in HS 400 hallway
- Repaired downspouts and added cast iron boots to prevent future damage
- Received a \$41,212 rebate through a MetEd program for the LHE project
- HS lobby floor

QUESTIONS?

