VISION
MECHANICAL INC.

August 20, 2026

CHA Solutions, Inc.
Attn: Colin Case
1 West Broad Street, Suite 500
Bethlehem, Pa 18018

P25010 – North Penn HS
CO #3 – Relocate Sanitary Piping

Dear Mr. Case,

We are pleased to provide our change order pricing as requested.

SCOPE OF WORK – Change Order #3:

1. Relocate sanitary piping to tie into manhole due to existing sanitary at building being too high and back pitched.

Total Cost of CO #3……..……..…$17,809.62

Note: See attached VMI Cost Estimate Sheet for L&M Breakdown.


Exclusions: Premium Time &/or Overtime Labor Rates (our costs are based upon performing the additional work during normal business hours, Monday through Friday: 7AM to 3:30PM)

This proposal is valid for 30 days from August 20, 2026. Delay of approval will have a negative effect on completion of the work within the building. If a fully executed change order is not received within this time frame, pricing is subject to change to meet current market values. Vision Mechanical Inc. will not be held responsible for any delays associated with the work involved with the above-mentioned change order.

This additional work has added 0 days to the project schedule.

Thank you for the opportunity to submit our change order pricing. We enjoy working with you on this project. If we can be of any further assistance or should you require additional information, please do not hesitate to contact this office.

Respectfully submitted,



Eric P. Unger
Vice President

CC: Heath H. Eckert, VMI PM

135 Juniata Street
West Reading, PA 19611
Telephone: (610) 376-6700 - Fax: (610) 376-6300