PENN BUILDERS, INC.
General Contractors

September 15, 2026

Mr. Jamie Lynch
CHA Consulting, Inc.
1 East Broad Street, Suite 310
Bethlehem, PA 18018

RE: North Penn High School BP-2
Change Order Request #27 - Rock through 8/3/26

Dear Mr. Lynch:

Please see below summary of trench rock removal as performed and verified as work progressed. Costs through August 3rd are as follows:

	Length	Width	Depth	Cubic Yds	UP #2A	Amount
7/24/2026	6.5	4.5	7	7.58	$ 275.00	$ 2,085.42
7/27/2026	40	4.5	5	33.33	$ 275.00	$ 9,166.67
7/29/2026	100	4.5	3.5	58.33	$ 275.00	$ 16,041.67
7/30/2026	40	4.5	3	20.00	$ 275.00	$ 5,500.00
8/03/2026	92	4.5	4.5	69.00	$ 275.00	$ 18,975.00
			Total	188.25	Total	$ 51,768.75

Please issue an allowance adjustment or change order for this additional cost if approved.

Sincerely,
PENN BUILDERS, INC.
Jon Swartley

CC:
Ms. Marcie Sorber (SGA)
Mr. Bill Hambly (CHA)
Mr. Nagaraju Mudunuri (CHA)
Mr. Chris Horton (PBI)
Mr. Dave Lawrence (PBI)
Mr. Harry Buzzard (PBI)
Ms. Valerie Brown (PBI)
FILE

7/24/2026	6.50	4.50	7.00	6.5'x4.5'x7'	204.75	7.58	$275/CY	$2,085.42	Rock out of inlet #40 towards #41
7/27/2026	40.00	4.50	5.00	40'x4.5'x5'	900	33.33		$9,166.67	Rock towards inlet 41
7/29/2026	100.00	4.50	3.50	100'x4.5'x3.5'	1575	58.33		$16,041.67	Rock towards MH# C26
7/30/2026	40.00	4.50	3.00	40'x4.5'x3'	540	20.00		$5,500.00	Rock towards MH26
8/3/2026	92.00	4.50	4.50	92'x4.5'x4.5'	1863	69.00		$18,975.00	Rock towards manhole C26A
					Total Volume (CY)	1421.40	Grand Total	$390,884.49	
					Total Volume (CY) 7/24 to 8/3	188.25	Total Cost ($) 7/24 to 8/3	$51,768.75	