
2275 N. Old Bethlehem Pike      Quakertown, PA 18951 

215-536-8315 

 PENN BUILDERS, INC. 
                  General Contractors 

       _______________________________________ 
 

     September 29, 2026 

Mr. Jamie Lynch 

CHA Consulting, Inc. 

1 East Broad Street, Suite 310 

Bethlehem, PA 18018 

 

                                                                                           RE: North Penn High School BP-2   

                         Change Order Request #30 ASI 10 – Plaza Wall and Stairs 

Dear Mr. Lynch: 

Please see below the costs associated with the attached ASI #10 dated 06/17/2026, which 

made changes to the Plaza Stair detail which was added to sheet BP2-C043.  These costs 

include labor and materials for the added rebar and concrete per the detail provided. 

 

BC Supply (see quote)     $                       3,937.22  

     

Penn Builders Total New FOOTING 10 CY  $    94.00   $                          940.00  

     $                       4,877.22  

PA sales tax (6%)     $                          292.63  

     $                       5,169.85  

     

Trucking (Concrete) 1 Truck  $  425.70   $                          425.70  

Footing Labor  40  $    80.00   $                       3,200.00  

Excavation Labor  8  $  115.00   $                          920.00  

Excavation equipment 1 LS  $  585.00   $                          585.00  

     $                    10,300.55  

PBI OH&P (10%)     $                       1,030.06  

     $                    11,330.61  

 



2275 N. Old Bethlehem Pike      Quakertown, PA 18951 

215-536-8315 

Please issue an allowance adjustment or change order for this additional cost if approved. 

 

Sincerely,  

PENN BUILDERS, INC.  

Dave Lawrence 

 

CC: Ms. Marcie Sorber (SGA) 

 Mr. Bill Hambly (CHA) 

 Mr. Nagaraju Mudunuri (CHA) 

 Mr. Chris Horton (PBI) 

 Mr. Jon Swartley (PBI) 

 Mr. Harry Buzzard (PBI) 

 Mr. Jim Bodkin (PBI) 

 Ms. Valerie Brown (PBI) 

 FILE   



Project : Initiated Date : 06/26/26

CO No: 001

Client: 

Cost per Weight 3,087.00$         

Cost per Time 665.00$            

Cost per Freight -$                 

Cost per LB: 0.7000$ Cost per Materials: -$                 

Cost per Hour: 95.00$   Sub-Total Cost 3,752.00$         

Cost per Freight: -$       Tax Rate % 6% Tax (6%) 185.22$            

Cost per Materials: -$       Overall Total 3,937.22$         

Drawing Change Details

Dwg #
Rev Time(In 

hours)
Weight Difference 

in lbs

R06 7.00 4,410 

7.00 4,410 

Responsible for Revision :

General Contractor

Added Plaza retaining wall and stairs per 2026-06-17_NPHS BP2_ASI 10

Structural Engineer/Architect

Revision Approved By : Nate Wagner

Total Revision Time/Weight Claimed:

Contract Drawing reference & 
Dates:

Substructure Revised:

Placing Drawing reference & Date 
Delivered to Client:

Fabricators

Description of Change

The changes in this change order are not for REDLINE/COMMENT corrections to our detailing for spacing, bar 
sizes, lengths, or items missed that would have been on the original contract set of documents.

Penn Builders

R06

CHANGE ORDER FORM

Reason For Revision  :

Plaza Retaining wall & Stairs

2026-06-17_NPHS BP2_ASI 10

North Penn HS

X 



�����������	
����
������	����
	��������������	
����
������	����
	����������� �
!	��"
#$��	�%&'�

���

()���������*�+��,-.��/��0

1

#�++��23���4%��%�5���5&


  6

789:;<=>=789:?@ A

�������B-�C�
D

��	��	��
 E�����
$	���(�6

FGHIJKLMHNOPGJQRSTU
E$�V�4W%�'X 4 Y 
!!����#
��
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